

## February 2023 MSRC Phased Project Plan

<b>Phase I</b>	<b>Phase II</b>	<b>Phase III</b>	<b>Phase IV</b>	<b>Phase V</b>
Define different designs. Obtain estimates for different projects and concepts.	Price engineering and design study and obtain funds for study.  Apply for CPA funding. Start Grant Search.	Engineering and design study.  Add detail to the project plan, obtain better estimates for project. Obtain funds for project.	Construction. Start project construction, ensure that construction meets design.	Use and Maintenance. Schedule usage and events.
Milestone: Choose design concept	Milestone: Start Engineering study (Warrant article and Town vote?)	Milestone: Obtain funds for project (Warrant article and Town vote?)	Milestone: Completed Construction	Ongoing
Contact Boards, Committees Town employees	Contact Boards, Committees Town employees	Contact Boards, Committees Town employees	Contact Boards, Committees Town employees	Contact Boards, Committees Town employees